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  2018年 1月 4 日秘书长给安全理事会主席的信 

 谨随函转递禁止化学武器组织(禁化武组织)总干事关于在利比亚境外销毁利

比亚剩余的第 2 类化学武器的计划的执行现状的报告(见附件)，该报告于 2017 年

12 月 22 日提交，涵盖 2017 年 11 月 23 日至 12 月 22 日期间。 

 该报告是根据禁化武组织执行理事会 2016 年 7 月 20 日第 EC-M-52/DEC.1

号决定的有关规定以及安全理事会 2016年 7月 22日第 2298(2016)号决议编写的。 

 请提醒安全理事会成员注意本函及其报告为荷。 

 

安东尼奥·古特雷斯(签名) 

 

 

 

 

 

 

 

 

 

 

 

 

https://undocs.org/ch/S/RES/2298(2016)
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附件 

[原件：阿拉伯文、中文、英文、 

法文、俄文和西班牙文] 

 谨随函转递本人的报告，题为“关于在利比亚境外销毁利比亚剩余的第 2 类

化学武器的计划的执行现状”，供转交安全理事会(见附文)。本报告是根据禁止化

学武器组织执行理事会 2016 年 7 月 20 日第 EC-M-52/DEC.1 号决定的有关规定

以及安全理事会 2016 年 7 月 22 日第 2298(2016)号决议编写的，涵盖 2017 年 11

月 23 日至 2017 年 12 月 22 日期间，其中还按照执行理事会 2016 年 7 月 27 日第

EC-M-52/DEC.2 号决定和 2016 年 8 月 26 日第 EC-M-53/DEC.1 号决定的要求作

了汇报。 

 

艾哈迈德·于聚姆居(签名) 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

https://undocs.org/ch/S/RES/2298(2016)


 S/2018/13 

 

3/5 18-00171 (C) 

 

附文 

[原件：阿拉伯文、中文、英文、 

法文、俄文和西班牙文] 

  总干事的报告 

  关于在利比亚境外销毁利比亚剩余的第 2类化学武器的计划的执行现状 

1. At its Fifty-Second Meeting, the Executive Council (hereinafter “the Council”) 

adopted a decision on the “Destruction of Libya’s Remaining Chemical 

Weapons” (EC-M-52/DEC.1, dated 20 July 2016) and requested the 

Director-General to assist Libya in developing a modified plan of destruction 

of Libya’s Category 2 chemical weapons. On 22 July 2016, the United 

Nations Security Council adopted resolution 2298 (2016), welcoming and 

endorsing the decision by the Council and requesting the Director-General, 

through the Secretary-General, to report to the Security Council on a regular 

basis until the destruction is complete and verified.  

2. At the conclusion of its Fifty-Second Meeting, the Council adopted a decision 

entitled “Detailed Requirements for the Destruction of Libya’s Remaining 

Category 2 Chemical Weapons” (EC-M-52/DEC.2, dated 27 July 2016). In 

operative paragraph 17 of that decision, the Council requested the 

Director-General to report to the Council on a monthly basis on the 

implementation of the decision. This sixteenth monthly report covers the 

period from 23 November to 22 December 2017.  

Progress in the elimination of Libyan chemical weapons by the State Party 

hosting destruction activities 

3. Gesellschaft zur Entsorgung von chemischen Kampfstoffen und 

Rüstungsaltlasten mbH (GEKA mbH), the designated destruction facility at 

Munster, Germany, completed the destruction of 110.536 metric tonnes (MT) 

of phosphorous trichloride on 23 November 2017. This completes the 

destruction of all Category 2 chemical weapons shipped to Germany for 

destruction.   

4. GEKA mbH previously completed the destruction of the 2-chloroethanol and 

tributylamine on 17 December 2016 and 20 January 2017, respectively.  

The destruction of thionyl chloride was completed on 10 September 2017. 

5. Teams of the Technical Secretariat (hereinafter “the Secretariat”), along with 

Libyan observers, continued to inspect GEKA mbH every two months, with 

the final inspection having been conducted from 4 to 7 December 2017. No 

issues were encountered with the destruction process and all chemicals were 

verified as destroyed.  

Activities carried out by the Secretariat with respect to Libya 

6. The Secretariat inspected the destruction operations at GEKA mbH and 

reviewed the neutralisation of phosphorous trichloride during the 

aforementioned inspection.  

The Secretariat was able to review records of the sampling and analysis of the 

reaction mass in order to confirm completion of destruction. The inspection 

team verified the completion of the destruction of phosphorous trichloride 
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through on-site confirmation and review of video recordings. A final 

inspection report confirming this information was generated. 

7. As previously reported, the Secretariat was informed that during decanting 

operations at the Ruwagha storage facility, one container experienced an 

exothermic reaction, causing the material inside to polymerise. Through an 

agreement with the United Nations Office of Project Services, destruction of 

the contents of the remaining container began on 25 July and was completed 

on 7 August 2017.  

The Secretariat has confirmed the destruction of the contents of the container. 

8. On 29 August 2017, the Secretariat received a letter from His Excellency 

Mr Mohamed Siala, the Libyan Minister of Foreign Affairs, noting the 

approaching completion of its obligations under the Chemical Weapons 

Convention (hereinafter “the Convention”) and inviting the Secretariat to send 

an inspection team to Libya. On 19 September 2017, the Director-General 

informed Minister Siala that the Secretariat was in touch with the United 

Nations Department of Safety and Security regarding updates to the security 

situation in Libya. Further to this point, the Director-General noted that the 

Secretariat is working closely with the Libyan National Authority to develop a 

plan that would allow the Secretariat to comply with the report of the Council 

at its Eighty-Third Session (paragraph 6.12 of EC-83/5, dated 

11 November 2016) requesting soil samples from Ruwagha. 

9. On 20 September 2017, the Director-General wrote to the United Nations 

Under-Secretary-General for Safety and Security requesting an assessment of 

the feasibility of an inspection team traveling to Ruwagha. For further 

consideration,  

on 20 September 2017 the Director-General transmitted a letter to the Special 

Representative of the Secretary-General and the Head of the United Nations 

Support Mission in Libya (UNSMIL), Mr Ghassan Salamé, informing him of 

the correspondence from the Libyan Foreign Minister and seeking assistance 

from UNSMIL in the event of a mission to Ruwagha. 

10. On 17 October 2017, the United Nations Under-Secretary-General for Safety 

and Security replied to the Director-General noting that the Ruwagha 

chemical facility is located in the central province of Al-Jufra, which is 

currently controlled by the Libyan National Army. A “no-fly zone” has been 

imposed over this region and the United Nations has not been able to obtain 

clearance for a flight into the area in the last 18 months. The United Nations 

Under-Secretary-General for Safety and Security recommended that the 

OPCW first conduct an assessment visit to Tripoli in order to discuss access 

to the Ruwagha facility with the Libyan Ministry of Foreign Affairs, security 

authorities, and UNSMIL. 

11. A Secretariat team travelled to Tripoli on 30 October 2017 to meet with 

representatives of UNSMIL and representatives of the Libyan Government to 

assess the viability of a mission to Ruwagha. Discussions revealed the lack of 

a support structure to provide adequate security for an OPCW team at this 

time. The Secretariat continues to evaluate options that would allow it to 

comply with paragraph 6.12 of EC-83/5. 

Overall costs and status of the Trust Fund for Support to Libya 

12. On 1 August 2016, the Secretariat issued a Note calling for voluntary 

contributions to the Trust Fund for Support to Libya (S/1400/2016, dated 1 

August 2016). As at the cut-off date of this report, the trust fund had received 

https://undocs.org/ch/A/RES/C-83/5
https://undocs.org/ch/A/RES/C-83/5
https://undocs.org/ch/S/1400/2016
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over EUR 1.2 million, with contributions having been received from Canada, 

Cyprus, Finland, New Zealand, and the United States of America. An 

additional EUR 133,638 was received from Canada in the form of a transfer 

of funds from a previous trust fund dedicated to Libya. Furthermore, the 

Secretariat received a contribution of EUR 20,000 from Spain on 30 June 

2017. As at the cut-off date of this report, expenses in the amount of 

EUR 839,393 had been charged to the trust fund for activities related to the 

destruction of Libya’s Category 2 chemical weapons.  

13. The Secretariat has been notified that the European Union has approved 

substantial funding for the clean-up operations at the Ruwagha Tank Farm. 

The project will be co-funded through contributions from Cyprus, Finland, 

New Zealand, and Spain.  

The project will consist of cleaning the decanted tanks in the storage area, 

along with the reaction mass from the neutralised tank noted in paragraph 7 

above. An additional 350 MT of highly acidic mustard hydrolysate from the 

earlier neutralisation of distilled sulfur mustard has been stored in corroded 

and leaking containers.  

All remaining items and material will be treated in an environmentally 

compliant manner, in line with Libya’s obligations under paragraph 10 of 

Article IV of the Convention.  

14. The Director-General would once again like to express his appreciation to 

those States Parties that have made voluntary contributions to the trust fund 

and to the European Union for its contribution to eliminate the remnants of 

Libya’s former chemical weapons programme. 

 


