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Item 10 of the provisional agenda 

Consideration of requests submitted under  

Article 3 and Article 4 of the Convention 

  Analysis of Bosnia and Herzegovina’s request of deadline 
extension under Article 4 of the Convention on Cluster 
Munitions 

  Submitted by the Analysis Group of Article 4 Extension Requests — 

Afghanistan, Montenegro, the Netherlands and Sweden 

 I. Background 

1. Bosnia and Herzegovina (BiH) signed the Convention on Cluster Munitions (CCM) 

on 3 December 2008, ratified on 7 September 2010 and the Convention entered into force 

on 1 March 2011. In Bosnia and Herzegovina’s initial transparency report submitted on 

20 August 2011, it reported to have a total of 13.97 km2 of cluster munition contaminated 

area. In its extension request submitted on 28 September 2020 and its updated request 

submitted on 5 October 2020, Bosnia and Herzegovina informed that preliminary survey 

results in 2011 indicated that a total area of 12.17 km2 was contaminated with cluster 

munitions and an additional 2.43 km2 was also found to be contaminated during the period 

2012-2019, which brought the total cluster munition contaminated area to 14.61 km2. 

Between 2012 and 2019, 8.81 km2 of land had been cleared or released while 3.6 km2 was 

separated and marked as areas contaminated with non-conventional/improvised weapons. 

Bosnia and Herzegovina specified that 2.14 km2 of cluster munition contaminated land 

remained to be addressed. Under Article 4 of the Convention, Bosnia and Herzegovina is 

obligated to clear and destroy, or ensure the clearance and destruction of cluster munition 

remnants located in cluster munition contaminated areas under its jurisdiction or control by 

1 March 2021. On 27 August 2020, Bosnia and Herzegovina informed the CCM 

Implementation Support Unit (ISU) of its intention to submit an extension request. 

 II. Consideration of the request 

2. Bosnia and Herzegovina submitted its zero draft extension request to the CCM 

Implementation Support Unit (ISU) on 10 September 2020 for the ISU to make an initial 

assessment to ensure the request did not lack any critical components. Thereafter, Bosnia 

and Herzegovina provided a revised draft on 22 September 2020 along with two annexes. 

3. On 22 September 2020, Bosnia and Herzegovina submitted an official request for an 

18-month extension of its Article 4 deadline up to 1 September 2022 to the President of the 

Second Review Conference (2RC). Along with its submission Bosnia and Herzegovina 
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provided its Mine Action Strategy 2018-2025, a chapter on how clearance and technical 

survey of areas contaminated with unexploded cluster munitions are conducted, and its 

cluster munition clearance and land release work plan during the extension period as 

accompanying annexes for consideration. On behalf of the 2RC President, the ISU 

informed States Parties to the Convention on the same day that Bosnia and Herzegovina 

had submitted its extension request and made it available on the CCM website. 

4. The Analysis Group invited representatives of the Cluster Munition Coalition 

(CMC), International Committee of the Red Cross (ICRC) and the Geneva International 

Centre for Humanitarian Demining (GICHD) to a meeting on 28 September 2020 to join 

them in considering the request. In order to ensure a uniform approach to all requests, the 

Analysis Group used the Methodology for requests of deadline extensions under Articles 3 

and 4 of the Convention on Cluster Munitions (CCM/MSP/2019/12) that was adopted at the 

9th Meeting of States Parties (9MSP) to analyse Bosnia and Herzegovina’s extension 

request. 

5. Following that meeting, on 1 October 2020, the Analysis Group requested additional 

information from Bosnia and Herzegovina to facilitate the analysis of its request. On 5 

October 2020, Bosnia and Herzegovina submitted an updated extension request that took 

into account the comments and observations made by the Analysis Group. Additionally, on 

6 October 2020, Bosnia and Herzegovina provided a detailed response to the questions 

posed by the Analysis Group. The documents have both been made available on the 

Convention’s website. The Analysis Group met on 7 October 2020 to consider the updated 

extension request and the supplementary information provided by Bosnia and Herzegovina. 

6. Bosnia and Herzegovina’s extension request indicates that its contamination with 

cluster munitions, landmines and other unexploded ordnance (UXO) occurred during the 

Bosnian War between 1992 and 1995. Since 2011, the Bosnia and Herzegovina Mine 

Action Center (BHMAC) had partnered with Norwegian People’s Aid (NPA) to conduct a 

non-technical survey (NTS) to determine the scope of cluster munition contamination in the 

country. The request informs that preliminary survey results in 2011 revealed that a total of 

12.17 km2 covering 140 locations was contaminated with cluster munitions. During the 

period 2012 to 2019, an additional 2.43 km2 in 35 other locations were also found to be 

contaminated, which made the total cluster munition contaminated area in Bosnia and 

Herzegovina amount to 14.61 km2. 

7. The request reports that clearance of cluster munition remnants and land release 

began in 2012. Between 2012 and 2019, a total of 8.81 km2 of land had been cleared or 

released through technical survey (TS) or non-technical survey (NTS) and 2,799 cluster 

munitions destroyed. Furthermore, a total of 3.6 km2 had been separated out and identified 

as area contaminated with non-conventional/improvised weapons which do not fall under 

the scope of the CCM as was clarified by the CCM Coordinators for Clearance and Risk 

Reduction Education in 2018. The request further specifies that 2.14 km2 of cluster 

munition contaminated land remained to be addressed, which would require Bosnia and 

Herzegovina convertible mark (BAM) 4.5 million (approximately EUR 2.3 million). 

8. The request indicates that Bosnia and Herzegovina had previously aimed to 

complete the clearance of cluster munition contaminated areas and destruction of cluster 

munition remnants by its deadline of 1 March 2021. However, some challenges had arisen 

during the previous months that had impeded its ability to fulfil its obligations under Article 

4 within the ten-year deadline. COVID-19 restrictions had severely interrupted demining 

activity between March and June 2020, which significantly reduced the overall productivity 

of the demining season that normally begins on 1 March every year, in line with the climate 

conditions of the country. Additionally, there was a six-month deferral in the appointment 

of new members of the Demining Commission, the body responsible for mine action 

activities. This led to a delay in renewing the accreditation of demining organizations, 

which in turn prevented clearance operations from being carried out at full capacity for a 

period of time. The request informs that since the appointment of the Demining 

Commission on 30 April 2020, the necessary accreditations have been provided and 

demining work has resumed as of mid-2020. The request also mentions a particular 

problem in the municipality of Han Pijesak where depleted uranium (DU) contamination 
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exists along with cluster munition remnants. The DU pollutant poses a health threat to the 

local population as well as to demining operators in the vicinity. 

9. The request reports that the average daily productivity per operator is 220 m2 on 

areas contaminated with only cluster munitions and 60 m2 on areas contaminated with both 

cluster munitions and mines, and that there are 12 operators working 342 days in 18 months 

on the first type of areas and 40 operators working 271 days on the second type. Based on 

this clearance rate and human resource capacity, Bosnia and Herzegovina expects clearance 

to be completed by 1 August 2022 and accounting and documentation to be finalized by 

1 September 2022. 

10. The request further indicates that Bosnia and Herzegovina intends to continue 

clearance and cluster munition remnant destruction through its governmental bodies 

represented by the BiH Armed Forces and Civil Protection Units (Federal Administration 

of Civil Protection and Civil Protection of Republika Srpska) in cooperation with NPA. The 

request informs that NPA is the main entity assigned with actions of cluster munitions 

removal while a small part of the work is done by governmental organizations. It further 

states that the cooperation and coordination between governmental organizations and NPA 

as the key actors hold monthly meetings under the patronage of the BiH Mine Action 

Center to report on progress in cluster munition removal and planning further activities. In 

addition to holding these meetings, NPA and governmental organizations have signed a 

Memorandum of Understanding. The request further informs that the assessed amount 

required of BAM 4.5 million will be provided by state budget and donor funds, which 

Bosnia and Herzegovina assures to be secure in its response to the Analysis Group on 6 

October 2020. Moreover, its Mine Action Strategy 2018–2025 provided as Annex 1 lists 

the international donors that have supported its mine action programmes and its strategy to 

maintain current donors’ interest as well as to attract new ones. 

 III. Conclusions 

11. The Analysis Group notes with regret the late submission of the extension request of 

Bosnia and Herzegovina. The Analysis Group acknowledges that Bosnia and Herzegovina 

had previously been on track to fulfil its obligation under Article 4 of the Convention by the 

deadline of 1 March 2021. 

12. The Analysis Group notes with appreciation the commitment of Bosnia and 

Herzegovina in allocating public funds toward clearance of cluster munition contaminated 

areas. Furthermore, the Analysis Group welcomes that Bosnia and Herzegovina has 

reported to have been able to secure the necessary national and international funding to 

implement the work plan. 

13. The Analysis Group notes that the work plan presented by Bosnia and Herzegovina 

appears to be realistic, workable and could be monitored. The Analysis Group notes with 

appreciation that the projected clearance duration is realistic and ensures that the requested 

extension period does not exceed the time strictly necessary for Bosnia and Herzegovina to 

comply with its obligations. 

14. The Analysis Group also takes notes of the mixed contamination by depleted 

uranium and cluster munitions in the municipality of Han Pijesak, along with other factors 

such as adverse climate conditions.  

15. Furthermore, the Analysis Group notes that a total of 3.6 km2 had been separated out 

and identified as area contaminated with non-conventional/improvised weapons which do 

not fall under the scope of the CCM. 

16. The Analysis Group notes with appreciation that Bosnia and Herzegovina has 

provided information to demonstrate that methodologies utilized are in compliance with 

international standards including IMAS. The Group further acknowledges that Bosnia and 

Herzegovina has continued to support cluster munition victims in accordance with Article 5 

of the Convention, to provide risk education to affected population groups and to mark 

areas contaminated with cluster munitions to prevent further casualties. 



CCM/CONF/2020/15 

4   

17. The Analysis Group notes that the Convention would benefit from Bosnia and 

Herzegovina reporting annually through its Article 7 reports due before 30 April every year 

and at the Tenth Meeting of States Parties the following: 

(a) Progress made by Bosnia and Herzegovina on the implementation of the 

work plan provided in its extension request; 

(b) Resource mobilization efforts including external financing received, and 

resources made available by Bosnia and Herzegovina to support implementation efforts; 

(c) Information on Bosnia and Herzegovina’s efforts in overcoming the 

challenges posed by co-contamination of depleted uranium and cluster munitions before the 

end of the extension period; 

(d) Other relevant information. 

18. The Analysis Group notes the importance, in addition to Bosnia and Herzegovina 

reporting to the States Parties as noted above, of keeping the States Parties regularly 

apprised of other pertinent developments as necessary. 

 IV. Draft Decision on the Article 4 Extension Request submitted 
be Bosnia and Herzegovina 

19. The Meeting assessed the request submitted by Bosnia and Herzegovina for an 

extension of its deadline for completing the clearance and destruction of cluster munition 

remnants in accordance with Article 4.1 of the Convention, and agrees to grant the request 

for an extension of 18 months until 1 September 2022. 

20. In granting the request, the Meeting noted that Bosnia and Herzegovina had 

highlighted factors which could reduce the clearance rate such as that of mixed 

contamination by mines and cluster munitions as well as the mixed contamination by 

depleted uranium and cluster munitions. The Meeting acknowledged that while Bosnia and 

Herzegovina had taken these challenges into consideration in its work plan. 

21. In this regard, the Meeting noted that the Convention would benefit from Bosnia and 

Herzegovina reporting annually through Article 7 reports due before 30 April every year 

and at the Tenth Meeting of States Parties on the following: 

(a) Progress made by Bosnia and Herzegovina on the implementation of the 

work plan provided in its extension request; 

(b) Resource mobilization efforts including external financing received, and 

resources made available by Bosnia and Herzegovina to support implementation efforts; 

(c) Other relevant information. 

22. In addition to reporting as requested above, the Meeting noted the importance of 

Bosnia and Herzegovina keeping the States Parties regularly apprised of any other pertinent 

developments as necessary. 

    


